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1. Meetings:

i. Participated in weekly conference call.

ii. Participated in Sally Ride Noise FAT’s at B&G Machine.
iii. Participated in Pilot House Arrangement Discussions.

iv. Participated in Auto Pilot Modes of Operation Discussions.

2. The following Shipyard Question Submittals were reviewed and commented on:
No questions issued for this reporting period.

3. Logistics:

i. Continuing to review Vendor Recommended Spares (VRS).
ii. Continuing to review Technical Manuals and Supplemental Information.
iii. The first buy-list for spare parts is near competition and funding.

4. Other Work Items:

e Pilot House Console Face Arrangements —
v' The operators provided a detailed review of the pilot house face arrangements.
v" Operator comments were then used to make cut and paste drawings of the center helm
station and the wing consoles. Comments on the fiddle board were also provided.
v" ALION used photos of these drawings to produce detailed CAD versions for review and
comment.
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v The operators were able to come to a consensus on the arrangements, which will now be
presented to DCI and Mackay for comment.
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Autopilot — The operators are looking for more clarity on exactly how the Kongsberg Autopilot will
function. In particular, how will the six power modes be used, if at all, and will the operators be
able to control the pitch and rpm independently using the “combinator” propeller controls.

Sally Ride Genset Noise FAT'’s

v

v

Attended 3 of the 4 scheduled Generator Noise/Vibration FAT’s at B&G Machine in
Seattle.

For Sally Ride, NCE went with a 24-channel set up and was able to collect all of
the data in one 90-minute period (12-channel set up for Armstrong). Each corner
of the engine had two tri-axial sensors placed above and below the vibration
mounts. Sound levels were also recorded at various loads, including 100 and
110%.

The Genset mounting arrangement had a significant change from how Neil Armstrong
Genset’s forward mounts were attached to the test bed from those of Sally Ride. For Neil
Armstrong, the forward mounting feet extend beyond the isolated slab. For the Sally
Ride, all the mounting feet are within the isolated slab boundary. The boundary is the
light gray outline. Other photo’s, while not as clear, indicate that this was not an issue
with the aft mounts (generator end) for either vessel.

Neil Armstrong Forward Mounts:

L

Sally Ride Forward Mounts:



v At this time it is not known what affect this will have on the noise and vibration

readings. There were some anomalies on the sole set of readings taken for Neil

Armstrong, so differences are to be expected.

e Transceiver Room Arrangement - Operators are to provide details of the type, size and location of
the equipment racks for the transceiver room. Details of mounting arrangement are also
requested. A mounting bracket for the EK60 is also being developed by ALION for installation
prior to Phase Il

o Sally Ride Lube Oil Storage Tanks — ABS inspected the P&S lube oil storage tank structure. A
pressure test was also witnessed by ABS. No reportable discrepancies were noted.

5. The following DRL’s were reviewed and commented on:

1st App | DRL Document Title Occur
HullNo | No No/Rev
No
AGOR27 | A025 | STD Report - NOISE CONTROL PLAN ( NCP MAY 2013)(R/ASR) 2/0
AGOR27 | A027- | DWG Report - INTERIOR COMMUNICATION SYSTEM BLOCK 4/0
15 WIRING DIAGRAM (INTERIOR COMMUNICATIONS PLAN)(R/ASR)
AGOR27 | A0O33- | STD Report - QUARTERLY WEIGHT REPORT ( QUARTERLY 3/0
03 WEIGHT REPORT)
AGOR27 | A0O35- | STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) REPORTS 27/0
21 ( DTR-124 SSV Factory Acceptance Test - Switchboards)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, | 510/0
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72007-05
HVAC System - ABB ACS550 Series Frequency
Converters)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, | 512/0
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72007-06
HVAC System - ACS800 Series Frequency Converters)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, | 516/0
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72007-10
HVAC Equipment Fire Dampers)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, | 540/0
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72007-15
HVAC Actuators for Fire and Shut-Off Dampers)(R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 343/0

SUPPLEMENTAL DATA ( #175 DI-055 (TM) for 512 ABB ACS550




Series Frequency Converters)(R/ASR)

AGOR27

A027-
40

DWG Report - COMPARTMENT ARRANGEMENT DRAWINGS
(PILOTHOUSE ARRANGEMENTS)(R/ASR)

4/1

AGOR27

A035-
13

DWG Report - MCSC AND SCC FACE ARRANGEMENT ( 436-200
Rev C AGOR Console Face Arrangement)(R/ASR)

3/1

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( PL 72566-01 NR Woodward
DSLC-2)(DARC REV)

479/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72007-04
HVAC AHU AC110)(R/ASR)

514/0

AGOR27

AO51

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72015-15
Alfa Laval Defender 500 Centrifuge)(R/ASR)

518/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72015-16
Geislinger BF502H Butterfly Misalignment Coupling Hub)(R/ASR)

520/0

AGOR27

AO51

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72015-17
Geislinger Steel Coupling)(R/ASR)

522/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72016-01
Bow Thruster)(R/ASR)

524/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72007-16
HVAC AHU AC120)(R/ASR)

526/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72007-17
HVAC AHU AC130)(R/ASR)

528/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS,
STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72007-18
HVAC AHU140)(R/ASR)

530/0




